
 
Time line of work for the Community Center 
 

• 2003 submitted request to expand the Recreation Center to enhance office 
space, gym, entry feature, and additional classrooms 

• 2004 – conducted community wide needs assessment 
• 2004 worked with Barnes and Johnson and Pat Markham to develop a 

conceptual plan for the expansion 
• 2005 city executed a VL/VACO bond in conjunction with several other projects 

(Fire House, Police Department, Road Improvements, and the expansion of the 
recreation center) 

• Through 2006 meet with a different architect firm and GC company that was 
used by the schools and the city for various projects 

• City began to consider achieving the Community Center goal via the PPEA 
process 

• 3/2007 secured the consulting services of HDR 
• 4/2007 – 8/2007 drafted and adopted the following documents: 
 

o Basis of Design 
o Facility Program Criteria 
o Master Plan 
o Division 1 
o Performance Criteria 
 

• 8/2007 communicated with 35 independent architecture firms to gauge interest 
regarding the prospect of an unsolicited PPEA project 

• 9/2007 – City initiates an unsolicited PPEA for the design and build of a 
Community center 9 firms responded 

o Four submittals were received 
• 10/2007 – Exclusive Interim Agreement with Shockey  
• 1/8/2008 – First Amendment to Interim Agreement to pursue negotiation 
• 3/2008 – Executed Comprehensive Agreement by and between The City of 

Manassas Park and Shockey‐Manassas Park, LLC 
• 3/2008 – 10/2008 Site Plan review  
• 12/13/2008 – Ceremonial Ground Breaking 
• 1/20/2009 – Actual first day of site work/ground breaking 
• 8/2009 – 11/2009 – Abatement and demolition of Manassas Park Elementary 

School 
• 10/14/2009 – turnover of administrative wing 
• 11/2009 – demolition of Recreation Center 
• 12/24/2009 – substantial completion of the building, commence warranty period 
• 1/8/10 – ceremonial ribbon cutting for building 
• 1/16/10 – public grand opening/open house 



• 1/18/10 – first full day of operation 
• 5/23/10 – site work completion 
• 6/1/09 – projected demobilization and end of Shockey commitment on site. 


